COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 22/ 2012

ESTI MATE SUMVARY 08: 36: 47
CONTI D C17318 ESTI MATE NO 0014 PROG SPEC YR 2005
PCN: 17318-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 265.5 DAYS TI VE ALLOW 266 CALENDAR DAYS
| -70B W DENI NG EAST OF 24 ROAD PERCENT TI ME: 99. 81 ORI G TI VE ALLOW 160 CALENDAR DAYS
PROJECT NO NHO701- 202
| -70B W DENI NG EAST OF 24 ROAD
NAMVE OF RQAD: 070B
PRQJECT OOUNTI ES: VESA
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 03/ 21/ 2012 DATE TI ME STARTED 06/ 29/ 2010
20 SO SUNSET STREET DATE LET 05/ 27/ 2010 DATE WORK BEGAN 07/ 12/ 2010
P.O BOX 1318 DATE AWARDED 06/ 07/ 2010 DATE TI ME STOPPED 06/ 30/ 2011
DATE CONTRACT EXECUTED 06/ 28/ 2010 DATE ACCEPTED 06/ 30/ 2011
L ONGVONT CO 80501-58:303- 444- 8680 DATE NOTI CE TO PROCEED 06/ 29/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 10, 505, 706. 08 PARTI Cl PATI NG $ 10, 143,335.84 $ 326, 493. 35
AWARD PRQIECT AMT: $ 8,237, 445. 21 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 96. 55% TOTAL EARNI NGS 10, 143, 335. 84 326, 493. 35
FUNDS AVAI LABLE: $ 362, 370. 24 STOCKPI LED MATERI ALS 2, 550. 00 0.00
GROSS EARNI NGS 10, 145, 885. 84 326, 493. 35
TOTAL CLAI VB $ 0. 00 RETAI NAGE -123,561. 68 0. 00
SECUR! TI ES ENCUVBERED 123, 561. 68 0.00
NET EARNI NGS 10, 145, 885. 84 326, 493. 35
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 10, 145, 885. 84 326, 493. 35
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 326, 493. 35

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17318-BID ESTI MATE RUN 03/ 22/ 2012
PRQIECT: NHO701- 202 ESTI MATE NO 0014 08: 36: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing 1.000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0010 202-00001 *Renoval of Structure 30. 000 30. 000
EACH 0. 000 0.00
1, 225. 00000 30. 000 36, 750. 00
0015 202-00035 *Renoval of Pipe 5, 066. 000 5, 066. 000
LF 0. 000 0. 00
40. 00000 5, 066. 000 202, 640. 00
0020 202- 00090 *Renoval of Delineator 335. 000 335. 000
EACH 0. 000 0. 00
5. 25000 335. 000 1,758.75
0025 202-00190 Renoval of Concrete Median Cover Materi al 305. 000 305. 000
Sy 0. 000 0. 00
5. 00000 305. 000 1, 525. 00
0030 202-00200 Renoval of Sidewal k 700. 000 700. 000
Sy 0. 000 0. 00
5. 00000 700. 000 3, 500. 00
0035 202-00203 Renoval of Curb and Cutter 4, 472. 000 4, 472. 000
LF 0. 000 0. 00
4.00000 4, 472. 000 17, 888. 00
0040 202-00220 Renoval of Asphalt Mat 4, 704. 000 4, 704. 000
Sy 0. 000 0. 00
3. 80000 4, 704. 000 17, 875. 20
0045 202- 00240 *Renoval of Asphalt Mat (Pl aning) 56, 130. 000 56, 130. 000
5% 0. 000 0.00
3. 80000 56, 130. 000 213, 294. 00
0050 202- 00250 *Renoval of Pavenent Marking 26, 000. 000 13, 000. 000
SF 0. 000 0.00
2. 00000 13, 000. 000 26, 000. 00
0055 202- 00700 *Renoval of Light Standard 3. 000 3. 000
EACH 0. 000 0. 00

500. 00000 3. 000 1, 500. 00



CONTI D C17318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17318-BI D ESTI MATE RUN 03/ 22/ 2012
PRQJECT: NHO701- 202 ESTI MATE NO 0014 08: 36: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-00810 *Renoval of G ound Sign 17. 000 17. 000
EACH 0. 000 0. 00
21. 00000 17. 000 357. 00
0065 202-00815 *Renoval of Sign (Special) 1. 000 1. 000
EACH 0. 000 0. 00
265. 00000 1. 000 265. 00
0070 202-00821 *Renoval of Sign Panel 17. 000 17. 000
EACH 0. 000 0. 00
5. 25000 17. 000 89. 25
0075 202- 00840 *Removal of Traffic Signal Pole 11. 000 11. 000
EACH 0. 000 0. 00
630. 00000 11. 000 6, 930. 00
0080 202- 00900 *Renoval of Concrete Footing 54. 000 54. 000
EACH 0. 000 0. 00
300. 00000 54. 000 16, 200. 00
0085 202-04001 *Plug Cul vert 15. 000 15. 000
EACH 0. 000 0. 00
1, 100. 00000 15. 000 16, 500. 00
0090 203-00010 Uncl assi fied Excavation (Conplete In Place) 58, 969. 000 58, 969. 000
CY 0. 000 0. 00
10. 00000 58, 969. 000 589, 690. 00
0095 203-00100 Mick Excavation 247.000 247.000
CY 0. 000 0. 00
15. 00000 247.000 3, 705. 00
0100 203-01500 Bl adi ng 42. 000 42.000
HOUR 0. 000 0. 00
115. 00000 42.000 4, 830. 00
0105 203-01597 *Pot hol i ng 510. 000 510. 000
HOUR 0. 000 0. 00
250. 00000 510. 000 127, 500. 00
0110 203-02330  Laborer Deleted by 105 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17318-BID ESTI MATE RUN 03/ 22/ 2012
PRQIECT: NHO701- 202 ESTI MATE NO 0014 08: 36: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 206-00510 Filter Material (O ass A 35. 000 35. 000
CcY 0. 000 0. 00
63. 00000 35. 000 2,205. 00
0120 207-00205 Topsoi | 30. 000 30. 000
CcY 0. 000 0. 00
15. 00000 30. 000 450. 00
0125 207-00210 St ockpi | e Topsoil Deleted by 105 0. 000 0. 000
CcY 0. 000 0. 00
3. 00000 0. 000 0.00
0130 207-00305 Wt | and Topsoi | 100. 000 100. 000
CcY 0. 000 0. 00
42. 00000 100. 000 4, 200. 00
0135 207-00310 St ockpi | e Wetl and Topsoi | 100. 000 100. 000
CcY 0. 000 0. 00
7.25000 100. 000 725.00
0140 208-00002 Erosion Log (12 Inch) 800. 000 800. 000
LF 0. 000 0. 00
4. 25000 800. 000 3, 400. 00
0145 208-00020 Silt Fence 1, 260. 000 1, 260. 000
LF 0. 000 0. 00
1. 00000 1, 260. 000 1, 260. 00
0150 208- 00045 Concrete Washout Structure Del eted by 105 0. 000 0. 000
EACH 0. 000 0. 00
660. 00000 0. 000 0. 00
0155 208- 00050 StormDrain Inlet Protection 38. 000 38. 000
EACH 0. 000 0. 00
200. 00000 38. 000 7,600. 00
0160 208-00070 St abilized Construction Entrance Del eted by 105 0. 000 0. 000
EACH 0. 000 0. 00
1, 730. 00000 0. 000 0. 00
0165 208- 00103 Renoval and Di sposal of Sedinent (Labor) 55. 000 55. 000
HOUR 0. 000 0. 00

37. 00000 55. 000 2,035. 00



CONTI D C17318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17318-BI D ESTI MATE RUN 03/ 22/ 2012
PRQJECT: NHO701- 202 ESTI MATE NO 0014 08: 36: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 8. 000 8. 000
HOUR 0. 000 0. 00
78. 00000 8. 000 624. 00
0175 208-00206 Erosi on Control Supervisor 236. 000 236. 000
DAY 0. 000 0. 00
340. 00000 236. 000 80, 240. 00
0180 209- 00600 Dust Palliative (Magnesium Chloride) 2, 400. 000 2, 400. 000
GAL 0. 000 0. 00
6. 00000 2,400. 000 14, 400. 00
0185 210-00011  *Reset Mailbox Structure (Type 1) 3.000 3. 000
EACH 0. 000 0. 00
132. 00000 3. 000 396. 00
0190 210-00013  *Reset Mailbox Structure (Type 3) 2.000 2.000
EACH 0. 000 0. 00
235. 00000 2.000 470. 00
0195 210-00750 *Reset Light Standard 5. 000 5. 000
EACH 0. 000 0. 00
1, 260. 00000 5. 000 6, 300. 00
0200 210-00810 *Reset Ground Sign 14. 000 14. 000
EACH 0. 000 0. 00
74. 00000 14. 000 1, 036. 00
0205 210-00815 *Reset Sign Panel 22.000 22.000
EACH 0. 000 0. 00
21. 00000 22.000 462. 00
0210 210-01000 *Reset Fence 535. 000 535. 000
LF 0. 000 0. 00
3. 70000 535. 000 1, 979.50
0215 210-04010 *Adj ust Manhol e 12. 000 12. 000
EACH 0. 000 0. 00
610. 00000 12. 000 7,320.00
0220 210- 04050 *Adj ust Val ve Box 10. 000 10. 000
EACH 0. 000 0. 00
320. 00000 10. 000 3, 200. 00



CONTI D C17318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17318-BI D ESTI MATE RUN 03/ 22/ 2012
PRQJECT: NHO701- 202 ESTI MATE NO 0014 08: 36: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 212-00028 *Seedi ng (Wt ands) 0. 100 0. 100
ACRE 0. 000 0. 00
4,100. 00000 0. 100 410. 00
0230 212-00032 *Soi | Condi tioning 2.210 2.210
ACRE 0. 000 0. 00
510. 00000 2.210 1,127.10
0235 212-00050 *Sod 41, 410. 000 41, 410. 000
SF 0. 000 0. 00
0. 55000 41, 410. 000 22,775.50
0240 213-00065 *| norgani ¢ Mul ch 1, 760. 000 1, 760. 000
CY 0. 000 0. 00
70. 00000 1, 760. 000 123, 200. 00
0245 213-00070 *Landscape Wed Barrier Fabric 18, 039. 000 18, 039. 000
SY 0. 000 0. 00
1. 00000 18, 039. 000 18, 039. 00
0250 213-00300 *Concrete Landscape Border 4, 569. 000 4, 569. 000
LF 0. 000 0. 00
5. 00000 4, 569. 000 22, 845. 00
0255 213-00462 *Metal Landscape Border (3/16 X 5-1/2 Inch) 2,317.000 2,317.000
LF 0. 000 0. 00
6. 30000 2,317.000 14, 597. 10
0260 214- 00350 *Deci duous Shrub (5 Gallon Contai ner) 898. 000 898. 000
EACH 0. 000 0. 00
34. 00000 898. 000 30, 532. 00
0265 214- 00650 *Evergreen Shrub (5 Gallon Container) 355. 000 355. 000
EACH 0. 000 0. 00
36. 00000 355. 000 12, 780. 00
0270 214-00910 *Perennials (1 Gallon Container) 51. 000 51. 000
EACH 0. 000 0. 00
10. 50000 51. 000 535. 50
0275 304- 01000 Aggregate Base Course (O ass 1) Deleted by 105 0. 000 0. 000
TON 0. 000 0. 00
14. 00000 0. 000 0. 00



CONTI D C17318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17318-BI D ESTI MATE RUN 03/ 22/ 2012
PRQJECT: NHO701- 202 ESTI MATE NO 0014 08: 36: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 304- 06000 Aggregate Base Course (C ass 6) 23,610. 770 23, 610. 770
TON 0. 000 0. 00
8. 00000 23,610. 770 188, 886. 16
0285 403-34801 *Hot M x Asphalt (G ading SX) (100) 485. 490 485. 490
TON 0. 000 0. 00
100. 00000 485. 490 48, 549. 00
0290 411-03345 *Asphal t Cenent Performance Grade (PG 76-28) 27.320 27.320
TON 0. 000 0. 00
800. 00000 27.320 21, 856. 00
0295 411-10255 *Emul sified Asphalt (Sl ow Setting) 14.920 14.920
GAL 0. 000 0. 00
4. 00000 14. 920 59. 68
0300 412-00600 *Concrete Pavenment (6 Inch) 2, 699. 000 2,699. 000
SY 0. 000 0. 00
34. 00000 2,699. 000 91, 766. 00
0305 412-00800 *Concrete Pavenment (8 Inch) 11, 993. 000 11, 993. 000
SY 0. 000 0. 00
35. 50000 11, 993. 000 425, 751. 50
0310 412-00805 *Concrete Pavenment (8 Inch) (Fast Track) Del eted by 105 0. 000 0. 000
SY 0. 000 0. 00
46. 80000 0. 000 0. 00
0315 412-00975 *Concrete Pavenment (9-3/4 Inch) 48, 698. 000 48, 698. 000
SY 0. 000 0. 00
35. 80000 48, 698. 000 1, 743, 388. 40
0315 MATERI AL ALLOMNCE Concrete Pavenment (9 3/4 Inch) 0. 000
SY 0. 000 0. 00
35. 80000 0. 000 0. 00
0320 412-00976 *Concrete Pavement (9-3/4) (O ass E) Deleted by 105 0. 000 0. 000
SY 0. 000 0. 00
48. 50000 0. 000 0. 00
0325 420-00113 Geotextile (Drainage) (dass 2) 516. 000 516. 000
SY 0. 000 0. 00
3. 00000 516. 000 1, 548. 00



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17318-BI D ESTI MATE RUN 03/ 22/ 2012
PRQJECT: NHO701- 202 ESTI MATE NO 0014 08: 36: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 503-00036 *Drilled Caisson (36 Inch) 45. 000 45. 000
LF 0. 000 0. 00
230. 00000 45. 000 10, 350. 00
0335 503-00042 *Drilled Caisson (42 Inch) 51. 000 51. 000
LF 0. 000 0. 00
280. 00000 51. 000 14, 280. 00
0340 503-00048 *Drilled Caisson (48 Inch) 105. 000 105. 000
LF 0. 000 0. 00
360. 00000 105. 000 37, 800. 00
0345 503-00054 *Drilled Caisson (54 Inch) 21. 000 21. 000
LF 0. 000 0. 00
480. 00000 21. 000 10, 080. 00
0350 506-01020 Ceogri d Rei nforcenent 2, 905. 000 2,905. 000
SY 0. 000 0. 00
4.20000 2,905. 000 12, 201. 00
0355 601-03000 Concrete Oass D 69. 600 69. 600
CcY 0. 000 0. 00
400. 00000 69. 600 27, 840. 00
0360 602-00000 Rei nf orci ng Steel 3, 393. 000 3, 393. 000
LB 0. 000 0. 00
1. 00000 3, 393. 000 3,393. 00
0365 603-01125 *12 Inch Reinforced Concrete Pipe (Conplete In Place) 206. 000 206. 000
LF 0. 000 0. 00
52. 00000 206. 000 10, 712. 00
0370 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 974. 000 974. 000
LF 0. 000 0. 00
82. 00000 974. 000 79, 868. 00
0375 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 2,517. 000 2,517. 000
LF 0. 000 0. 00
84. 00000 2,517. 000 211, 428. 00
0380 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 2,204. 000 2,204. 000
LF 0. 000 0. 00
105. 00000 2,204. 000 231, 420. 00



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17318-BID ESTI MATE RUN 03/ 22/ 2012
PRQIECT: NHO701- 202 ESTI MATE NO 0014 08: 36: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 603- 01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 356. 000 356. 000
LF 0. 000 0. 00
128. 00000 356. 000 45, 568. 00
0390 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 2,125. 000 2,125. 000
LF 0. 000 0. 00
155. 00000 2,125. 000 329, 375. 00
0395 603-02185 *23x14 Inch Reinforced Concrete Pipe (Conplete In 128. 000 128. 000
Pl ace)
LF 0. 000 0. 00
115. 00000 128. 000 14, 720. 00
0400 603- 02305 *38x24 Inch Reinforced Concrete Pipe Elliptical 219. 000 219. 000
LF 0. 000 0. 00
170. 00000 219. 000 37, 230. 00
0405 603- 05024 *24 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
900. 00000 5. 000 4,500. 00
0410 603-50012 *12 Inch Plastic Pipe 308. 000 308. 000
LF 0. 000 0. 00
48. 00000 308. 000 14,784. 00
0415 604-00305 *Inlet Type C (5 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
2, 400. 00000 11. 000 26, 400. 00
0420 604-19000 *Inlet Special 10. 000 10. 000
EACH 0. 000 0. 00
3, 500. 00000 10. 000 35, 000. 00
0425 604-19105 *Inlet Type R L 5 (5 Foot) 13. 000 13. 000
EACH 0. 000 0. 00
4, 400. 00000 13. 000 57, 200. 00
0430 604-19110 *Inlet Type R L 5 (10 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
5, 500. 00000 5. 000 27, 500. 00
0435 604-20010 *Settling Basin 1. 000 1. 000
EACH 0. 000 0. 00

80, 000. 00000 1. 000 80, 000. 00



CONTI D C17318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17318-BI D ESTI MATE RUN 03/ 22/ 2012
PRQIECT: NHO701- 202 ESTI MATE NO 0014 08: 36: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0440 604- 30005 *Manhol e Sl ab Base (5 Foot) 12. 000 12. 000
EACH 0. 000 0. 00
3, 500. 00000 12. 000 42, 000. 00
0445 604-30010 *Manhol e Sl ab Base (10 Foot) 25. 000 25. 000
EACH 0. 000 0. 00
4, 800. 00000 25. 000 120, 000. 00
0450 604- 39000 *Manhol e Speci al Del eted by 105 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0455 605- 00040 *4 I nch Perforated Pipe Underdrain 1, 338. 000 1, 338. 000
LF 0. 000 0. 00
10. 00000 1, 338. 000 13, 380. 00
0460 607-11525 Fence (Pl astic) 1, 245. 000 1, 245. 000
LF 0. 000 0. 00
2. 00000 1, 245. 000 2,490. 00
0465 608- 00000 *Concrete Sidewal k 5, 239. 000 5, 239. 000
SY 0. 000 0. 00
26. 00000 5,239. 000 136, 214. 00
0470 608-00010 Concrete Curb Ranp 322. 000 322. 000
SY 0. 000 0. 00
75. 00000 322. 000 24, 150. 00
0475 609-21010 Curb and Qutter Type 2 (Section I-B) 1, 855. 000 1, 855. 000
LF 0. 000 0. 00
11. 00000 1, 855. 000 20, 405. 00
0480 609-21011 Curb and Qutter Type 2 (Section |I-M Deleted by 105 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0485 609-21020 *Curb and CQutter Type 2 (Section Il-B) 14, 452. 000 10, 939. 000
LF 3,513. 000 42, 156. 00
12. 00000 14, 452. 000 173, 424. 00
0490 609-21021 Curb and Qutter Type 2 (Section I1-M 180. 000 180. 000
LF 0. 000 0. 00
23. 96000 180. 000 4,312. 80



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17318-BI D ESTI MATE RUN 03/ 22/ 2012
PRQJECT: NHO701- 202 ESTI MATE NO 0014 08: 36: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 609-21110 *CQurb and Gutter Type 2 (Section |-B) (Special) 9, 064. 000 8, 796. 000
LF 0. 000 0. 00
11. 00000 8, 796. 000 96, 756. 00
0500 610- 00020 *Medi an Cover Material (Patterned Concrete) 33, 710. 000 33, 710. 000
SF 0. 000 0. 00
4. 75000 33, 710. 000 160, 122. 50
0505 612-00041  *Delineator (Flexible) (Type I) 19. 000 19. 000
EACH 0. 000 0. 00
22.00000 19. 000 418. 00
0510 613-01200 *2 Inch BElectrical Conduit (Plastic) 16, 149. 000 16, 149. 000
LF 0. 000 0. 00
20. 00000 16, 149. 000 322, 980. 00
0515 613-10000 *Wring 1.620 1. 000
LS 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0520 613-30005 *Li ght Standard and Luminaire (Pedestrian) 92. 000 92. 000
EACH 0. 000 0. 00
3, 000. 00000 92. 000 276, 000. 00
0520 MATERI AL ALLOMANCE Li ght Standard and Lumi naire 1. 000
(Pedestrain)
EACH 0. 000 0. 00
2, 550. 00000 1. 000 2, 550. 00
0525 613-34350 *Light Standard Metal (35 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0525 MATERI AL ALLOMANCE Li ght Standard Metal (35 Foot) 0. 000
EACH 0. 000 0. 00
2, 550. 00000 0. 000 0. 00
0530 613-34353 *Light Standard Metal (35 Foot) (2 Arm 18. 000 18. 000
EACH 0. 000 0. 00
3, 200. 00000 18. 000 57, 600. 00
0530 MATERI AL ALLOMANCE Li ght Standard Metal (35 Foot) (2 0. 000
Ar
m EACH 0. 000 0. 00
2, 720. 00000 0. 000 0.00



CONTI D C17318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17318-BI D ESTI MATE RUN 03/ 22/ 2012
PRQJECT: NHO701- 202 ESTI MATE NO 0014 08: 36: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0535 613-40010 *Li ght Standard Foundati on 20. 000 20. 000
EACH 0. 000 0. 00
750. 00000 20. 000 15, 000. 00
0535 MATERI AL ALLOMANCE Li ght Standard Foundati on 0. 000
EACH 0. 000 0. 00
637. 50000 0. 000 0. 00
0540 613-40012 *Li ght Standard Foundation Speci al 108. 000 108. 000
EACH 0. 000 0. 00
450. 00000 108. 000 48, 600. 00
0545 613- 70250 *Luni nai re Hi gh Pressure Sodium (250 Watt) 46. 000 46. 000
EACH 0. 000 0. 00
850. 00000 46. 000 39, 100. 00
0545 MATERI AL ALLOMNCE Luni naire H gh Pressure Sodi um (250 0. 000
Wat t
) EACH 0. 000 0. 00
722.50000 0. 000 0. 00
0550 614-00011 *Sign Panel (Oass I) 178. 000 178. 000
SF 0. 000 0. 00
15. 00000 178. 000 2,670. 00
0555 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 24. 000 24.000
EACH 0. 000 0. 00
95. 00000 24.000 2,280. 00
0560 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 9. 000
Sl i pbase
EACH 0. 000 0. 00
190. 00000 9. 000 1,710. 00
0565 614- 70150 *Pedestrian Signal Face (16) (Countdown) 14. 000 14. 000
EACH 0. 000 0. 00
590. 00000 14. 000 8, 260. 00
0570 614-70336 *Traffic Signal Face (12-12-12) 62. 000 62. 000
EACH 0. 000 0. 00
630. 00000 62. 000 39, 060. 00
0575 614-70448 *Traffic Signal Face (12-12-12-12) 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17318-BI D ESTI MATE RUN 03/ 22/ 2012
PRQJECT: NHO701- 202 ESTI MATE NO 0014 08: 36: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0580 614-72860 *Pedestrian Push Button 14. 000 14.000
EACH 0. 000 0. 00
160. 00000 14. 000 2,240.00
0585 614- 72896 *Intersection Detection System (Canmera)(lnstall Only) 21. 000 21. 000
EACH 0. 000 0. 00
1, 100. 00000 21. 000 23, 100. 00
0590 614-75868 *Fire Preenption Unit (Install Only) 4.000 4.000
EACH 0. 000 0. 00
550. 00000 4.000 2,200. 00
0595 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 8. 000 8. 000
ol
2 EACH 0. 000 0. 00
4, 300. 00000 8. 000 34, 400. 00
0600 614-82011 *Traffic Signal Pole Steel (1 Mast Arm) (Install Only) 4.000 4.000
EACH 0. 000 0. 00
5, 300. 00000 4.000 21, 200. 00
0605 619-40080 *1 Inch Copper Pipe 30. 000 30. 000
LF 0. 000 0. 00
10. 00000 30. 000 300. 00
0610 619-50060 *3/4 Inch Plastic Pipe 5, 106. 000 5, 106. 000
LF 0. 000 0. 00
1. 00000 5, 106. 000 5, 106. 00
0615 619-50080 *1 Inch Plastic Pipe 1, 986. 000 1, 986. 000
LF 0. 000 0. 00
2.50000 1, 986. 000 4, 965. 00
0620 619-50160 *2 Inch Plastic Pipe 4,812. 000 4,812. 000
LF 0. 000 0. 00
3. 50000 4,812. 000 16, 842. 00
0625 619-50320 *4 Inch Plastic Pipe 3,411. 000 3,411. 000
LF 0. 000 0. 00
11. 00000 3,411. 000 37,521. 00
0630 619-73008 *1 Inch Blow O f 3. 000 3. 000
EACH 0. 000 0. 00
450. 00000 3. 000 1, 350. 00
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PON: 17318-BID ESTI MATE RUN 03/ 22/ 2012
PRQIECT: NHO701- 202 ESTI MATE NO 0014 08: 36: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0635 623-00164 *Drip Emtter 2, 493. 000 2,493. 000
EACH 0. 000 0. 00
0. 85000 2, 493. 000 2,119. 05
0640 623-00186 *3/4 Inch Flush Unit 29. 000 29. 000
EACH 0. 000 0.00
11. 00000 29. 000 319. 00
0645 623-01708 *1 Inch Backfl ow Preventer 2.000 2.000
EACH 0. 000 0.00
2, 800. 00000 2. 000 5, 600. 00
0650 623- 03008 *1 Inch Manual Control Valve 27. 000 27.000
EACH 0. 000 0. 00
45. 00000 27. 000 1, 215. 00
0655 623-03106 *3/4 Inch Automatic Control Valve 5. 000 5. 000
EACH 0. 000 0. 00
185. 00000 5. 000 925. 00
0660 623-03108 *1 Inch Automatic Control Valve 6. 000 6. 000
EACH 0. 000 0. 00
250. 00000 6. 000 1, 500. 00
0665 623-03110 *1-1/4 Inch Automatic Control Valve 2.000 2.000
EACH 0. 000 0. 00
3, 800. 00000 2. 000 7, 600. 00
0670 623- 04000 *Control Wre 24 Volt 39, 880. 000 39, 880. 000
LF 0. 000 0. 00
0. 15000 39, 880. 000 5, 982. 00
0675 623-04003 *Control |l er Communication Cable 3, 834. 000 3, 834. 000
LF 0. 000 0. 00
0. 85000 3, 834. 000 3, 258. 90
0680 623- 04008 *1 Inch Quick-Coupler Valve 23. 000 23. 000
EACH 0. 000 0. 00
275. 00000 23. 000 6, 325. 00
0685 623- 05016 *2 Inch Gate Val ve 14. 000 14. 000
EACH 0. 000 0. 00

220. 00000 14. 000 3, 080. 00
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PON: 17318-BID ESTI MATE RUN 03/ 22/ 2012
PRQIECT: NHO701- 202 ESTI MATE NO 0014 08: 36: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0690 623-07601 *1 Inch Fl ow Sensor 2. 000 2. 000
EACH 0. 000 0. 00
950. 00000 2.000 1, 900. 00
0695 623-08112 *12 Station Autonmatic Controller 2.000 2.000
EACH 0. 000 0. 00
4, 800. 00000 2.000 9, 600. 00
0700 623-08200 *Master Controller 1. 000 1. 000
EACH 0. 000 0. 00
11, 750. 00000 1. 000 11, 750. 00
0705 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
0710 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
700, 000. 00000 1. 000 700, 000. 00
0715 626- 01000 *Public Information Services 1.510 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0720 627-00001 *Pavenent Marking Paint 441. 000 441. 000
GAL 0. 000 0. 00
40. 00000 441. 000 17, 640. 00
0725 627-00005 *Epoxy Pavenent MarKking 35. 000 35. 000
GAL 0. 000 0. 00
105. 00000 35. 000 3,675. 00
0730 627-00031 *Rai sed Pavenent Marker Del eted by 105 0. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0.00
0735 627-01010 *Preforned Plastic Paverment Marking (Type |)(Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
10. 25000 0. 000 0.00
0740 627-02010 *Preformed Plastic Pavermrent Marking (Type I1) (Inlaid) 5, 381. 000 5, 381. 000
SF 0. 000 0. 00

10. 50000 5, 381. 000 56, 500. 50
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PON: 17318-BID ESTI MATE RUN 03/ 22/ 2012
PRQIECT: NHO701- 202 ESTI MATE NO 0014 08: 36: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0745 627- 30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 992. 000 992. 000
SF 0. 000 0. 00
13. 75000 992. 000 13, 640. 00
0750 627-30410 *Preformed Thernopl astic Paverment Marking (Xwal k- St op 3, 752. 000 3, 752. 000
Li ne
) SF 0. 000 0. 00
8. 50000 3, 752. 000 31, 892. 00
0755 630-00000  *Fl aggi ng 8, 954. 250 8, 954. 250
HOUR 0. 000 0. 00
21. 25000 8, 954. 250 190, 277. 81
0760 630- 00007 *Traffic Control Inspection 52. 000 52. 000
DAY 0. 000 0. 00
100. 00000 52. 000 5, 200. 00
0765 630- 00012 *Traffic Control Management 234. 000 234. 000
DAY 0. 000 0. 00
700. 00000 234. 000 163, 800. 00
0770 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
265. 00000 2.000 530. 00
0775 630-80341 *Construction Traffic Sign (Panel Size A) 73. 000 73. 000
EACH 0. 000 0. 00
33. 00000 73. 000 2,409. 00
0780 630-80342 *Construction Traffic Sign (Panel Size B) 58. 000 58. 000
EACH 0. 000 0. 00
34. 00000 58. 000 1,972.00
0785 630-80344 *Construction Traffic Sign (Special) 232. 000 232. 000
SF 0. 000 0. 00
10. 00000 232.000 2,320.00
0790 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 3. 000
Type
ype) EACH 0. 000 0. 00
525. 00000 3. 000 1, 575. 00
0795 630- 80359 *Portabl e Message Sign Panel 916. 000 916. 000
DAY 0. 000 0. 00

26. 00000 916. 000 23, 816. 00
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REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0800 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 300. 000
EACH 0. 000 0. 00
32. 00000 300. 000 9, 600. 00
0805 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
Del eted by 105
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0810 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
Del eted by 105
EACH 0. 000 0. 00
33. 00000 0. 000 0. 00
0815 630-80390 *Channel i zi ng Device (Special) 468. 000 468. 000
EACH 0. 000 0. 00
10. 00000 468. 000 4, 680. 00
0820 700-70010 F/ A M nor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0825 700-70011 F/ A Partnering 1, 250. 000 1, 250. 000
FA 0. 000 0. 00
1. 00000 1, 250. 000 1, 250. 00
0830 700-70014 F/ A Incentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700-70016 F/ A Fuel Cost Adj ustnent 13, 450. 970 13, 450. 970
FA 0. 000 0. 00
1. 00000 13, 450. 970 13, 450. 97
0840 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -712.490 -712.490
FA 0. 000 0. 00
1. 00000 -712.490 -712.49
0845 700-70021 F/ A On- The-Job Trai nee 2,357.000 2,357.000
HOUR 0. 000 0. 00
1. 00000 2,357.000 2,357.00
0850 700- 70022 F/ A QIT Col orado Training Program Del eted by 105 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0855 700- 70025 F/' A Quality Incentive Paynent 390, 222. 540 100, 222. 540
FA 0. 000 0. 00
1. 00000 100, 222. 540 100, 222. 54
0860 700- 70028 F/ A ESB Program Del eted by 105 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700- 70034 F/ A Transportation Voucher 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0875 700-70220 F/ A Phone Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700- 70260 F/ A Water Taps 18, 000. 000 18, 000. 000
FA 0. 000 0. 00
1. 00000 18, 000. 000 18, 000. 00
0885 700- 70320 F/ A Sprinklers 78, 711. 080 78, 711. 080
FA -809. 250 -809. 25
1. 00000 77,901. 830 77,901. 83
0890 700- 70380 *F/ A Erosion Control 15, 255. 710 11, 770. 310
FA -218. 780 -218.78
1. 00000 11, 551. 530 11, 551. 53
0915 203- 00010 Uncl assified Excavation (Conplete In Place) Stockpile - 0. 000 0. 000
DELETED
CY 0. 000 0. 00
10. 90000 0. 000 0. 00
0920 304- 03000 Aggregate Base Course (O ass 3) (CP) - DELETED 0. 000 0. 000
TON 0. 000 0. 00
13. 50000 0. 000 0. 00
0925 625-00001 Construction Surveying (Hourly) 67.100 67.100
HOUR 0. 000 0. 00
100. 00000 67.100 6, 710. 00
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UNIT PRI CE
CAT NO0200 ROADVWAY
0930 203-00010 Uncl assi fied Excavation (Conplete In Place) Stockpile 3,176. 000 3, 176. 000
CY 0. 000 0. 00
10. 90000 3,176. 000 34, 618. 40
0935 304- 03000 Aggregate Base Course (Class 3) (CP) 42,176.010 42,176.010
TON 0. 000 0. 00
13. 50000 42,176. 010 569, 376. 14
0940 612-00001 Delineator (Type I) Wth Reflectors 356. 000 356. 000
EACH 0. 000 0. 00
18. 70000 356. 000 6, 657. 20
0945 604- 00350 Inlet Type C (Special) O osed-Msh G ates 11. 000 11. 000
EACH 0. 000 0. 00
348. 68000 11. 000 3, 835. 48
0950 700- 70034 F/ A Connect Pipe Laterals 14, 908. 990 14, 908. 990
FA -107. 240 -107. 24
1. 00000 14, 801. 750 14,801.75
0955 613-10010 Wring (Special) DELETED - See 0956 0. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0956 613-10010 Wring (Special) 15, 271. 050 15, 271. 050
LS 0. 000 0. 00
1. 00000 15, 271. 050 15, 271.05
0960 614-72890 Span Wre Cabl e DELETED - See 0961 0. 000 0. 000
LF 0. 000 0. 00
6. 54000 0. 000 0. 00
0961 614-72890 Span Wre Cable 220. 000 220. 000
LF 0. 000 0. 00
6. 54000 220. 000 1, 438. 80
0965 614-85362 Traffic Signal-Light Span Wre Pole (12 Inch) DELETED - 0. 000 0. 000
See 0966
EACH 0. 000 0. 00
4,120. 00000 0. 000 0. 00
0966 614-85362 Traffic Signal-Light Span Wre Pole (12 Inch) 1. 000 1. 000
EACH 0. 000 0. 00
4,120. 00000 1. 000 4,120. 00
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PRQJECT: NHO701- 202 ESTI MATE NO 0014 08: 36: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0970 614-75848 Traffic Signal Controller and Cabinet (lnstall Only) 0. 000 0. 000
DELETED - See 0971
EACH 0. 000 0. 00
7,150. 00000 0. 000 0. 00
0971 614-75848 Traffic Signal Controller and Cabinet (lnstall Only) 3.000 3. 000
EACH 0. 000 0. 00
7,150. 00000 3. 000 21, 450. 00
0975 613- 74000 Li ght Mast Arm 40 Foot Mast Arm Extension 1. 000 1. 000
EACH 0. 000 0. 00
14, 080. 00000 1. 000 14, 080. 00
0980 201-00000 G earing and G ubbing (Special) 0. 757 0. 757
LS 0. 000 0. 00
10, 000. 00000 0. 757 7,570. 00
0985 900- 00014 Added Item (Lunmp Sum/ 12 " Plastic Pipe 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0990 203- 01565 Hydraul i ¢ Excavator (Special) 124. 000 124. 000
HOUR 0. 000 0. 00
96. 00000 124. 000 11, 904. 00
0995 700- 70090 F/ A Reset Inlet 1. 000 1. 000
FA 0. 000 0. 00
8, 697. 00000 1. 000 8, 697. 00
1000 506-00212 Riprap (12 Inch) MR #16 661. 000 661. 000
CY 0. 000 0. 00
82.20000 661. 000 54, 334. 20
1005 420-00102 Ceotextile (Erosion Control) (Oass 1) MR #16 1, 982. 000 1, 982. 000
SY 0. 000 0. 00
3. 00000 1, 982. 000 5, 946. 00
1010 700-70034 F/IA Wilities (MR #17) 18, 906. 700 18, 906. 700
FA -441.590 -441.59
1. 00000 18, 465. 110 18, 465. 11
1015 900- 00006 Added Item (Dollar)/ Materials Price Reduction -1,278.000 -1,278. 000
DOL 0. 000 0. 00
1. 00000 -1,278. 000 -1,278.00
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PON: 17318-BID ESTI MATE RUN 03/ 22/ 2012
PRQIECT: NHO701- 202 ESTI MATE NO 0014 08: 36: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1020 514- 00200 Pedestrian Railing (Steel) Placed on top of walls. 250. 000 250. 000
LF 0. 000 0. 00
116. 95000 250. 000 29, 237.50
1025 900- 00014 Added Item (Lunp Sum)/ Parking Lot Paving (MCR #20) 1. 000 1. 000
LS 0. 000 0. 00
16, 868. 00000 1. 000 16, 868. 00
1030 900- 00006 Added Item (Dollar)/ Wring 1. 000 1. 000
DOL 0. 000 0. 00
8, 060. 00000 1. 000 8, 060. 00
1035 900- 00006 Added Item (Dol lar)/ Public Information Services 1. 000 1.000
DOL 0. 000 0. 00
15, 300. 00000 1. 000 15, 300. 00
1040 208-00051 StormDrain Inlet Protection (Type 1) (Rock Socks) 471. 000 471.000
LF 0. 000 0. 00
7.40000 471. 000 3, 485. 40
1045 622-00270 Bol | ard Added for Protection of Uilities 7.000 7. 000
EACH 0. 000 0. 00
750. 00000 7.000 5, 250. 00
1050 900- 00014 Added Item (Lunp Sun)/ Conpensation for Differing Site 1. 000 0. 000
Condi tions
LS 1. 000 285,914. 21
285, 914. 21000 1. 000 285,914. 21

CAT 0200 CURRENT AMI  $ 10, 467, 506. 08 $ 326, 493. 35 $10, 107, 685. 82
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0900 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0905 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0910 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 200. 00000 1. 000 2, 200. 00
CAT 0400 CURRENT AMI  $ 38, 200. 00 $ 0.00$ 38, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 10, 505, 706. 08 $ 326, 493. 35 $10, 145, 885. 82



